
Updated as of Oct. 26, 2012 

2011 MISSOURI RIVER LEVEE REHAB UPDATE 
MRLS 408 - L 

Platte County, Missouri 

Kansas City District Kansas City Residence Office 

Scope of work 

Anticipated work includes placement of seepage berms near stations 521+50 to 523+50 and near stations 470+00 
to 475+00. Work also includes backfilling and compacting scour holes. Riverbank slope protection will be 
accomplished by reseeding and fertilizing the zone between the riverside toe of the levee and the high water 
elevation plus five feet of foreshore. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

97% 
97% 

 
 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Aug. 4, 2011 
Sept. 1, 2011 
Mar 23, 2012 
April 5, 2012 

60 
June 3, 2012 
June 3, 2012 
June 3, 2012 

 
 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
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Kansas City District Kansas City Resident Office 

Current Progress 

Contract Status: The contract was awarded 3/23/2012. The pre-construction meeting was held on 3/27/12. The 
Mutual Understanding Meeting was held on 3/29/12. Notice to proceed was issued 4/5/12. 
 
TL Enterprises complete seeding of the majority of the levee within the fall seeding window. We will inspect the 
areas in question in the coming weeks to evaluate the status of the newly planted grass. 

Photos 


